



Atlanta
Beltline

[WELCOME](#) > [NW TRAIL UPDATE](#) > [Q&A](#) > [WRAP UP](#)

Data Collection

In order to meet our promise of a Beltline for all, we are working to collect demographic and geographic information from our participants. This information is strictly for internal reference and research purposes only to guide us in outreach and public engagement efforts and will not be distributed to other organizations.





Atlanta
Beltline

Northside Study Group: Northwest Trail – Segments 3 & 4 and Bennett Street Demolition

July 23, 2026





Atlanta
Beltline

WELCOME > NW TRAIL UPDATE > Q&A > WRAP UP

Virtual Meeting Format

- **Your line is muted, and you won't be able to share your video on screen during the meeting.**
- **A recording of this meeting, the presentation, and all other supporting materials will be made available at beltline.org.**
- **If you are having technical difficulties during the meeting, please email engage@atlbeltline.org.**





Our Vision

To be the catalyst for making Atlanta a global beacon for equitable, inclusive, and sustainable life.

22

MILES

of pedestrian-
friendly rail transit

1,100

ACRES

of environmental
cleanup

33

MILES

of multi-use
urban trails

1,300

ACRES

of new
greenspace

\$10B

in economic
development

50K

PERMANENT
JOBS

5,600

UNITS

of affordable
workforce housing

48K

CONSTRUCTION
JOBS



Atlanta
Beltline

WELCOME > [NW TRAIL UPDATE](#) > Q&A > WRAP UP

DESIGN & CONSTRUCTION UPDATE


Northwest Trail





Atlanta
Beltline

Northwest Trail Update





Atlanta
Beltline

Northwest Trail Update

Segment 5 – Complete

Segment 4A – Under Construction – Completion Date Aug 2027

Segment 4B – Shovel Ready– Bid Date Q4 of 2026

Segment 3A – Complete

Segment 3B – Under Construction – Completion Date Dec 2028

Segment 2A – Shovel Ready– Construction Start Sept. 2026

**Segment 2B – Shovel Ready– Construction Start Jan 2029
(After Peachtree Bridge is Complete)**

Segment 2C – Shovel Ready– Bid Date Q3 2026

Segment 2 – Demo of existing buildings on Bennett Street (Sept 2026)

Segment 1 – Under Construction – Completion Date June 2028



Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 1 Update

Segment 4A – Under Construction – Completion Date Aug 2027





Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 4A Update






Atlanta
Beltline

WELCOME > [NW TRAIL UPDATE](#) > Q&A > WRAP UP

Northwest Trail - Segment 4A Update





Atlanta
Beltline

WELCOME > [NW TRAIL UPDATE](#) > Q&A > WRAP UP

Northwest Trail - Segment 4A Update





Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 3B Update

Segment 3B – Under Construction – Completion Date Dec 2028





Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 3B Update






Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 1 Update

Segment 1 – Under Construction – Completion Date June 2028





Atlanta
Beltline

WELCOME > [NW TRAIL UPDATE](#) > Q&A > WRAP UP

Northwest Trail - Segment 1 Update





Atlanta
Beltline

WELCOME > [NW TRAIL UPDATE](#) > Q&A > WRAP UP

Northwest Trail - Segment 1 Update





Atlanta
Beltline

WELCOME > **NW TRAIL UPDATE** > Q&A > WRAP UP

Northwest Trail - Segment 1 Update

Segment 1 — Under Construction — Completion Date June 2028






Atlanta
Beltline

Northwest Trail - Segment 2 Update

Bennett Street Demo – Start Date – Sept. 2026


120 day duration – Hours – 7:00 to 6:00 pm weekdays – 8:00 to 6:00 Saturdays as required.





Atlanta
Beltline

Northwest Trail - Segment 2 Update



Phase 2 - New Construction

- Construct Segment 2A  Mainline Trail
- Construct Reconfigured Bennett Street and Semi-Permanent Sidewalk Connector to Peachtree



Atlanta
Beltline

WELCOME > NW TRAIL UPDATE > **Q&A** > WRAP UP

Virtual Meeting Q&A

Phone Attendees

- Press *9 on telephone keypad to “raise your hand” during the Q&A to indicate you want to speak. Facilitator will unmute your mic.

Online Attendees:

- Submit a question or comment any time in Q&A box.
- The “raise your hand” feature is available to all Zoom participants however we are prioritizing phone attendees.

Facebook Live Attendees:

- Please feel free to participate in the “Comments Section.” Someone on our staff will make sure I see your questions.



Atlanta
Beltline

Upcoming Project: Subarea 7 Master Plan

Overview

- **Final Subarea Master Plan update**
- **Impacts neighbors and businesses in Ardmore Park, Brookwood and Brookwood Hills, Collier Hills, Lindbergh, Lindridge, Martin Manor, and Peachtree Hills**
- **Goals**
 - **Update the 2009 Master Plan with land use, transportation, housing, economic development, and arts and culture recommendations**
 - **Engage with stakeholders and community members**
 - **Develop a high-level community vision for Beltline owned property**





Atlanta
Beltline

WELCOME > NW TRAIL UPDATE > Q&A > WRAP UP

Contact Information

Let Us Know
Your Thoughts!



Jay Suever
Senior Project Manager
jsuever@atlbeltline.org

Nancy Newell, PE
Senior Project Manager
nnewell@atlbeltline.org

Brittany Brewster
*Community Engagement
Manager*
bbrewster@atlbeltline.org